Nebraska Department of Roads Date: 07.26.2016 Nebraska Department of Roads Date: 07.26.2016
Estimate Summary to Contractor Page: 1of9 Estimate Summary to Contractor Page: 1o0f9
Contract ID:  7145X Vendor ID: 2252 PAULSEN, INC. Contract ID:  7145X Vendor ID: 2252 PAULSEN, INC.
Est Number: 0017 Pay Period End Date:  06.30.2016 Est Number: 0017 Pay Period End Date:  06.30.2016
Contract Location: Total to Date  Prev to Date This Estimate
11TH AVE, MORTON - LOGAN, HOLDREGE Estimate Type: PROG Current Contract Amt Total Earnings  $2,781,125.51 $2,781,125.51 $.00
$2,814,067.75 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings  $2,781,125.51  $2,781,125.51 $.00
ontractor: Date Lot 10.23.2014 $2,723,360.75 Retainage $.00 $.00 $.00
PAULSEN, INC. a ed ed' e Escrow Amount $.00 $.00 $.00
1116 EAST HWY 30 e Date ;Wﬁf ed- i-iz-zgﬁ % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: 4. .
P O BOX 17 : 99% Net Earnings  $2,781,125.51 $2,781,125.51 $.00
Date Notice for Work to )
Begin: 05.04.2015 % Time Comp
COZAD NE 69130-0017 gin: - To54 101%  Liquidated Damages -$2,723.00  -$29,953.00 $27,230.00
Date Work Actually Began: 05.04.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: 04.19.2016 Disincentives $.00 $.00 $.00
(308)784-3333 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-526.25 $-526.25 $.00
Bituminous Adj
Surety Co: " Adl. $.00 $.00 $.00
utopa .00 .00 .00
CINCINNATI INSURANCE COMPANY p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
PHELPS ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
71145 000 URB-6602(2) GRAD CONC PAVE CULV Matl Discrepancy Payment Adj $.00 $.00 $.00
WATER ELEC .
Total for Adjustments -$3,249.25 -$30,479.25 $27,230.00
Payment  $2,777,876.26 $2,750,646.26 $27,230.00
Project Manager LPA Responsible Charge
Hurlbert, Jess 07.13.2016 Parsons, Kim 07.13.2016
State Representative District Engineer
Sell, Tim 07.13.2016 Wilson, Drew 07.16.2016
Construction Engineer Controller
Halstead, Kerri 07.25.2016 Burling, Laurie 07.25.2016
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Est Number: 0017 Pay Period End Date:  06.30.2016 Est Number: 0017 Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 0021 1107.00 5.50 3,217.000 17,693.50
0001 0001 0017 0030.10 15,000.00 1.000 15,000.00 REMOVE WALK SY 3,217.000 17,693.50
MOBILIZATION LS 1.000 15,000.00 3,391.947 18,655.70
1.000 15,000.00 0.000 0.00
0.000 0.00 0010 0010 1114.10 10.00 175.000 1,750.00
0002 0002 1009.00 4,000.00 1.000 4,000.00 REMOVE RETAINING WALL LF 175.000 1,750.00
GENERAL CLEARING AND GRUBBING LS 1.000 4,000.00 172.000 1,720.00
1.000 4,000.00 0.000 0.00
0.000 0.00 0011 0022 2021.05 100.00 5.000 500.00
0003 0003 1010.50 6.00 1,000.000 6,000.00 REMOVE AND RESET MAILBOX EACH 5.000 500.00
REMOVAL OF UNSUITABLE MATERIAL cY 1,000.000 6,000.00 5.000 500.00
212.666 1,276.00 0.000 0.00
0.000 000 0012 o011 4093.80 17.00 373.000 6,341.00
0004 0004 1011.00 30.00 38.000 1,140.00 WALL MATERIALS SF 373.000 6,341.00
WATER MGAL 38.000 1,140.00 674.798 11,471.57
0.000 0.00 0.000 0.00
0.000 0.00 0013 0012 4095.12 8.00 271.000 2,168.00
0005 0005 1030.00 15.00 1,700.000 25,500.00 LEVELING PAD LF 271.000 2,168.00
EARTHWORK MEASURED IN EMBANKMENT cy 1,700.000 25,500.00 388.500 3,108.00
1,700.000 25,500.00 0.000 0.00
0.000 0.00 0014 0013 8024.50 60.00 6.000 360.00
0006 0006 0018 1101.00 6.50 14,785.000 96,102.50 SELECT GRANULAR BACKFILL FOR RETAINED CY 6.000 360.00
REMOVE PAVEMENT sy 14,785.000 96,102.50 CARTHSTRUCTURE 38.500 2,310.00
14,902.155 96,864.01 0.000 0.00
0.000 0.00 0015 0014 L001.02 1,250.00 2.000 2,500.00
0007 0007 0019 1101.25 5.00 2,097.000 10,485.00 SEEDING, TYPE B ACRE 0.000 0.00
SAWING PAVEMENT LF 2,097.000 10,485.00 0.000 0.00
2,696.166 13,480.83 0.000 0.00
0.000 0.00 0016 0015 L022.14 3.00 2,790.000 8,370.00
0008 0008 0020 1106.00 6.00 2,363.000 14,178.00 FABRIC SILT FENCE-LOW PROFILE LOW LF 2,790.000 8,370.00
REMOVE DRIVEWAY sy 2,363.000 14,178.00 ~OROSITY 1,280.000 3,840.00
2,573.799 15,442.79 0.000 0.00
0.000 0.00 0017 0016 L032.80 2,900.00 3.000 8,700.00
HYDROMULCH TON 0.000 0.00
0.000 0.00
0.000 0.00
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Est Number: 0017 Pay Period End Date:  06.30.2016 Est Number: 0017 Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4004 4004 L010.00 8.15 0.000 0.00 0024 00280041 3075.32 43.00 16,390.000 704,770.00
SODDING 5\% 9,680.000 78,892.00 8" CONCRETE PAVEMENT, CLASS 47B-3500 5% 16,390.000 704,770.00
Sodding 8,776.485 71,528.35 16,688.133 717,589.72
0.000 0.00 0.000 0.00
GROUP 1 GRADING Contracted 220,788.00 0025 0029 4015.00 300.00 15.000 4,500.00
Current 288,480.00 ADJUST MANHOLE TO GRADE EACH 15.000 4,500.00
In place 284,697.25 17.000 5,100.00
This Estimate 0.00 0.000 0.00
GROUP 3 CONCRETE PAVEMENT 0026 0030 4900.25 125.00 39.000 4,875.00
0018 0023 0036 0030.30 53,000.00 1.000 53,000.00 CURB INLET SEDIMENT FILTER EACH 39.000 4,875.00
MOBILIZATION LS 1.000 53,000.00 41.000 5,125.00
1.000 53,000.00 0.000 0.00
0.000 0.00 0027 0031 7516.04 6.00 3,443.000 20,658.00
0019 0024 2010.03 35.00 105.000 3,675.00 4" YELLOW POLYUREA PAVEMENT MARKING, LF 3,443.000 20,658.00
CRUSHED ROCK SURFACE COURSE TON 105.000 367500 CROOVED 895.000 5,370.00
49.370 1,727.95 0.000 0.00
0.000 0.00 0028 00320042 9034.00 5.00 2,749.000 13,745.00
0020 0037 3008.05 7.00 149.000 1,043.00 PREPARATION OF INTERSECTIONS AND SY 2,749.000 13,745.00
TIE BARS EACH 149.000 1,043.00 DPRIVEWAYS 2,868.135 14,340.70
270.000 1,890.00 0.000 0.00
0.000 0.00 0029 0033 9111.00 15.00 55.000 825.00
0021 0025 0038 3016.03 43.00 4,138.000 177,934.00 WATER MGAL 55.000 825.00
CONCRETE CLASS 47B-3000 SIDEWALK 5" Sy 4,138.000 177,934.00 0.000 0.00
4,206.371 180,873.97 0.000 0.00
0.000 0.00 0030 0034 9170.00 200.00 68.780 13,756.00
0022 0026 0039 3016.39 50.00 712.000 35,600.00 EARTH SHOULDER CONSTRUCTION STA 68.780 13,756.00
DETECTABLE WARNING PANEL SF 712.000 35,600.00 81.500 16,300.00
716.000 35,800.00 0.000 0.00
0.000 0.00 0031 00350043 9173.20 1.50 16,390.000 24,585.00
0023 0027 0040 3020.24 42.00 2,749.000 115,458.00 SUBGRADE PREPARATION SY 16,390.000 24,585.00
CONCRETE CLASS 47B-3500 DRIVEWAY Sy 2,749.000 115,458.00 16,772.374 25,158.56
2,901.190 121,849.99 0.000 0.00
0.000 0.00
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Est Number: 0017 Pay Period End Date:  06.30.2016 Est Number: 0017 Pay Period End Date:  06.30.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4000 4000 9009.77 15.50 0.000 0.00 0038 0048 4016.01 4,800.00 1.000 4,800.00
TEMPORARY SURFACING TON 450.000 6,975.00 MANHOLE EACH 1.000 4,800.00
. . 428.513 6,641.95 1.000 4,800.00
Temporary Surfacing (Asphalt Millings) AT STA 107+66
0.000 0.00 0.000 0.00
GROUP 3 CONCRETE PAVEMENT Contracted 1,174,424.00 0039 0049 4016.02 4,900.00 1.000 4,900.00
Current 118139900 MANHOLE EACH 1.000 4,900.00
This Estimate 0.00 0.000 0.00
GROUP 4 CULVERTS 0040 0050 4016.03 4,900.00 1.000 4,900.00
0032 0044 0063 0077 0030.40 20,000.00 1.000 20,000.00 MANHOLE EACH 1.000 4,900.00
MOBILIZATION LS 1.000 20,000.00 AT STA 111462 1.000 4,900.00
1.000 20,000.00 0.000 0.00
0.000 0.00 0041 0051 4016.04 4,700.00 1.000 4,700.00
0033 0078 1119.00 400.00 2.000 800.00 MANHOLE EACH 1.000 4,700.00
REMOVE INLET EACH 2.000 800.00 At STA 115406 1.000 4,700.00
2.000 800.00 0.000 0.00
0.000 0.00 0042 0052 4016.05 4,200.00 1.000 4,200.00
0034 0045 0064 0079 4002.00 3.00 11,375.000 34,125.00 MANHOLE EACH 1.000 4,200.00
CAST IRON COVER AND FRAME LB 11,375.000 3412500 A1 oTA 116429 1.000 4,200.00
11,375.000 34,125.00 0.000 0.00
0.000 0.00 0043 0053 4016.06 4,200.00 1.000 4,200.00
0035 0046 0065 0080 4004.80 6.00 6,703.000 40,218.00 MANHOLE EACH 1.000 4,200.00
STRUCTURAL STEEL FOR FACE ARMOR LB 6,703.000 40,218.00 1 oTA 118472 1.000 4,200.00
6,703.000 40,218.00 0.000 0.00
0.000 0.00 0044 0054 4016.07 3,400.00 1.000 3,400.00
0036 0066 4012.50 13,000.00 1.000 13,000.00 MANHOLE EACH 1.000 3,400.00
1.000 3,400.00
JUNCTION BOX EACH 1.000 13,000.00 A1 STA 120403
1.000 13,000.00 0.000 0.00
0.000 0.00 0045 0055 4016.08 3,200.00 1.000 3,200.00
0037 0047 4016.00 3,200.00 1.000 3,200.00 MANHOLE EACH 1.000 3,200.00
1.000 3,200.00
MANHOLE EACH 1.000 3200.00 7 oTA 122472 Lo%0 o0
AT 104490 1.000 3,200.00 ) )
0.000 0.00 0046 0056 4016.09 3,200.00 1.000 3,200.00
MANHOLE EACH 1.000 3,200.00
1.000 3,200.00
AT STA 124+18
0.000 0.00
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Est Number: 0017 Pay Period End Date:  06.30.2016 Est Number: 0017 Pay Period End Date:  06.30.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0047 0057 4016.10 2,900.00 1.000 2,900.00 0056 0060 0085 P700.15 45.00 678.000 30,510.00
MANHOLE EACH 1.000 2,900.00 15" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 678.000 30,510.00
AT STA 126433 1.000 2,900.00 659.755 29,688.98
0.000 0.00 0.000 0.00
0048 0067 4016.11 3,800.00 1.000 3,800.00 0057 0061 P700.18 52.00 705.000 36,660.00
MANHOLE EACH 1.000 3,800.00 18" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 705.000 36,660.00
AT STA 205435 1.000 3,800.00 702.364 36,522.93
0.000 0.00 0.000 0.00
0049 0068 4016.12 4,200.00 1.000 4,200.00 0058 0062 P700.24 62.00 346.000 21,452.00
MANHOLE EACH 1.000 4,200.00 24" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 346.000 21,452.00
AT STA 208426 1.000 4,200.00 346.374 21,475.19
0.000 0.00 0.000 0.00
0050 0081 4043.50 15.00 22.000 330.00 0059 0073 P700.30 83.00 243.000 20,169.00
REMOVE SEWER PIPE LF 22.000 330.00 30" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 243.000 20,169.00
22.000 330.00 243.000 20,169.00
0.000 0.00 0.000 0.00
0051 0069 4100.06 960.00 1.980 1,900.80 0060 0074 P700.36 100.00 922.000 92,200.00
CLASS 47B-3000 CONCRETE FOR HEADWALL CY 1.980 1,900.80 36" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 922.000 92,200.00
1.980 1,900.80 910.435 91,043.50
0.000 0.00 0.000 0.00
0052 0058 0070 0082 4105.59 840.00 132.680 111,451.20 0061 0075 P700.48 145.00 1,357.000 196,765.00
CLASS 47B-3000 CONCRETE FOR INLET AND CY 132.680 111,451.20 48" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 1,357.000 196,765.00
JUNCTION BOX 135.189 113,558.76 1,341.170 194,469.65
0.000 0.00 0.000 0.00
0053 0071 4150.00 2.00 170.000 340.00 0062 0076 P775.30 108.00 335.000 36,180.00
REINFORCING STEEL FOR HEADWALL LB 170.000 340.00 30" ROUND EQUIVALENT STORM SEWER PIPE, LF 335.000 36,180.00
170.000 34000 [TYPEL 335.030 36,183.24
0.000 0.00 0.000 0.00
0054 0059 0072 0083 4155.50 2.00 8,838.000 17,676.00 4001 4001 4107.08 790.00 0.000 0.00
REINFORCING STEEL FOR INLET AND LB 8,838.000 17,676.00 CLASS 47B-3500 CONCRETE FOR CONCRETE CYy 20.000 15,800.00
JUNCTION BOX 8,838.000 17,676.00 COLLARS 3.190 2,520.10
0.000 0.00  concrete Collar 0.000 0.00
0055 0084 6106.20 80.00 5.000 400.00
REMOVE AND REPLACE RIPRAP TON 5.000 400.00
5.000 400.00
0.000 0.00
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Est Number: 0017 Pay Period End Date:  06.30.2016 Est Number: 0017 Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4003 4003 4157.00 1.60 0.000 0.00 0069 0092 4731.08 42.00 775.000 32,550.00
REINFORCING STEEL FOR COLLARS LB 150.000 240.00 8" SANITARY SEWER PIPE LF 775.000 32,550.00
RE.Steel for Collars 145.000 232.00 727.000 30,534.00
0.000 0.00 0.000 0.00
GROUP 4 CULVERTS Contracted 725,777.00 0070 0093 4790.10 4,100.00 5.000 20,500.00
Current 741,817.00 SANITARY MANHOLE EACH 5.000 20,500.00
In place 726,253.15 5.000 20,500.00
This Estimate 0.00 0.000 0.00
GROUP 4A WATER MAIN 0071 0094 W100.56 750.00 27.000 20,250.00
0063 0086 0111 0030.40 20,000.00 1.000 20,000.00 WET CUT-IN EACH 27.000 20,250.00
MOBILIZATION LS 1.000 20,000.00 28.000 21,000.00
1.000 20,000.00 0.000 0.00
0.000 0.00 0072 00950112 W176.26 18.00 663.000 11,934.00
0064 0087 1117.00 600.00 5.000 3,000.00 1"WATER SERVICE LF 663.000 11,934.00
REMOVE MANHOLE EACH 5.000 3,000.00 584.000 10,512.00
8.000 4,800.00 0.000 0.00
0.000 0.00 0073 0096 0113 W176.70 460.00 37.000 17,020.00
0065 0088 4042.51 600.00 1.000 600.00 WATER SERVICE CONNECTION EACH 37.000 17,020.00
TAPPING EXISTING SANITARY SEWER EACH 1.000 600.00 37.000 17,020.00
MANHOLE 1.000 600.00 0.000 0.00
0.000 0.00 0074 0097 0114 W180.66 1,400.00 37.000 51,800.00
0066 0089 4042.53 185.00 10.000 1,850.00 WATER METER PIT ASSEMBLY EACH 37.000 51,800.00
SANITARY SEWER SERVICE EACH 10.000 1,850.00 35.000 49,000.00
11.000 2,035.00 0.000 0.00
0.000 0.00 0075 0098 W200.04 3.50 8,635.000 30,222.50
0067 0090 4042.55 580.00 10.000 5,800.00 DUCTILE IRON FITTINGS, M.J. LB 8,635.000 30,222.50
CONNECT SANITARY SERVICE EACH 10.000 5,800.00 8,957.000 31,349.50
11.000 6,380.00 0.000 0.00
0.000 0.00 0076 0099 W205.06 35.00 1,245.000 43,575.00
0068 0091 4731.04 35.00 220.000 7,700.00 6" WATER MAIN PIPE LF 1,245.000 43,575.00
4" SANITARY SEWER PIPE LF 220.000 7,700.00 1,239.604 43,386.14
225.991 7,909.68 0.000 0.00
0.000 0.00 0077 0100 W205.08 38.00 1,225.000 46,550.00
8" WATER MAIN PIPE LF 1,225.000 46,550.00
1,245.578 47,331.96
0.000 0.00
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Est Number: 0017 Pay Period End Date:  06.30.2016 Est Number: 0017 Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0078 0101 W219.66 1,250.00 18.000 22,500.00 0087 0110 W800.63 100.00 8.000 800.00
6" GATE VALVE AND BOX EACH 18.000 22,500.00 REMOVE VALVE BOX EACH 8.000 800.00
17.000 21,250.00 8.000 800.00
0.000 0.00 0.000 0.00
0079 0102 W219.68 1,500.00 5.000 7,500.00 GROUP 4A WATER MAIN Contracted 398,232.50
8" GATE VALVE AND BOX EACH 5.000 7,500.00 Current 398,232.50
5.000 7,500.00 In place 392,157.28
0.000 0.00 This Estimate 0.00
0080 0103 W221.97 4,800.00 6.000 28,800.00 GROUP 8B ELECTRICAL
FIRE HYDRANT EACH 6.000 28,800.00 0088 0116 0030.81 6,000.00 1.000 6,000.00
ASSEMBLY 6.000 28,800.00 MOBILIZATION LS 1.000 6,000.00
0.000 0.00 1.000 6,000.00
0081 0104 W600.36 400.00 3.000 1,200.00 0.000 0.00
ADJUST WATER VALVE BOX TO GRADE EACH 3.000 1,200.00 0089 0117 A001.12 700.00 4.000 2,800.00
4.000 1,600.00 PULL BOX, TYPE PB-5 EACH 4.000 2,800.00
0.000 0.00 4.000 2,800.00
0082 0105 W800.05 350.00 3.000 1,050.00 0.000 0.00
REMOVE GATE VALVE AND BOX EACH 3.000 1,050.00 0090 0118 A007.32 3,000.00 31.000 93,000.00
2.000 700.00 STREET LIGHTING UNIT EACH 31.000 93,000.00
0.000 0.00 SLA306.LED 31.000 93,000.00
0083 0106 W800.06 325.00 5.000 1,625.00 0.000 0.00
REMOVE GATE VALVE EACH 5.000 162500 0091 0119 A020.17 3,000.00 1.000 3,000.00
5.000 1,625.00  LIGHTING CONTROL CENTER, TYPE P EACH 1.000 3,000.00
0.000 0.00 1.000 3,000.00
0084 0107 W800.21 12.00 888.000 10,656.00 0.000 0.00
REMOVE WATER MAIN PIPE LF 888.000 10,656.00 0092 0120 A070.10 5.50 2,496.000 13,728.00
627.000 7,524.00 1 1/2-INCH CONDUIT IN TRENCH LF 2,496.000 13,728.00
0.000 0.00 2,209.328 12,151.31
0085 0108 W800.35 500.00 3.000 1,500.00 0.000 0.00
REMOVE HYDRANT ASSEMBLY EACH 3.000 1,500.00 0093 0121 A072.10 7.00 1,117.000 7,819.00
4.000 2,000.00 1 1/2-INCH CONDUIT UNDER ROADWAY LF 1,117.000 7,819.00
0.000 0.00 1,148.603 8,040.23
0086 0109 0115 W800.60 250.00 37.000 9,250.00 0.000 0.00
REMOVE WATER METER PIT EACH 37.000 9,250.00
32.000 8,000.00
0.000 0.00
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Est Number: 0017 Pay Period End Date:  06.30.2016 Est Number: 0017 Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0094 0122 A074.12 18.00 125.000 2,250.00 0101 0129 0001.99 1.00 4,598.000 4,598.00
1 1/2-INCH CONDUIT, JACKED LF 125.000 2,250.00 CONTRACTOR FURNISHED SIGN DAY EACH 4,598.000 4,598.00
306.507 5,517.13 5,281.000 5,281.00
0.000 0.00 0.000 0.00
0095 0123 A080.15 1.75 7,476.000 13,083.00 0102 0130 0030.10 3,000.00 1.000 3,000.00
STREET LIGHTING CABLE, NO. 4 USE LF 7,476.000 13,083.00 MOBILIZATION LS 1.000 3,000.00
7,328.876 12,825.53 1.000 3,000.00
0.000 0.00 0.000 0.00
0096 0124 A080.30 1.00 3,738.000 3,738.00 0103 0131 9110.01 65.00 30.000 1,950.00
STREET LIGHTING CABLE, NO. 8 BARE LF 3,738.000 3,738.00 RENTAL OF LOADER, FULLY OPERATED HOUR 30.000 1,950.00
3,664.438 3,664.44 0.000 0.00
0.000 0.00 0.000 0.00
0097 0125 A600.00 200.00 2.000 400.00 0104 0132 9110.03 60.00 30.000 1,800.00
REMOVE LIGHTING UNIT EACH 2.000 400.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 30.000 1,800.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 8B ELECTRICAL Contracted 14581800 0105 0133 9110.07 55.00 30.000 1,650.00
Current 145.818.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 30.000 1,650.00
In place 146,998.64 5.170 284.35
This Estimate 0.00 0.000 0.00
GROUP 10 GENERAL ITEMS 0106 0134 9110.27 80.00 30.000 2,400.00
0098 0126 0001.08 0.50 1,254.000 627.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 30.000 2,400.00
BARRICADE, TYPE II BDAY 1,254.000 627.00 EXCAVATOR, FULLY OPERATED 0.000 0.00
8,390.000 4,195.00 0.000 0.00
0.000 0.00 0107 01350136 L022.75 5.00 600.000 3,000.00
0099 0127 0001.10 2.25 6,897.000 15,518.25 TEMPORARY SILT CHECK LF 600.000 3,000.00
BARRICADE, TYPE Il BDAY 6,897.000 15,518.25 0.000 0.00
9,996.000 22,491.00 0.000 0.00
0.000 0.00 0108 0137 L860.24 1,000.00 10.000 10,000.00
0100 0128 0001.90 1.00 8,778.000 8,778.00 STORM EVENT RESTORATION - INCENTIVE EACH 10.000 10,000.00
SIGN DAY EACH 8,778.000 8,778.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00




Nebraska Department of Roads Date: 07.26.2016
Estimate Summary to Contractor Page: 9o0f9
Contract ID:  7145X Vendor ID: 2252 PAULSEN, INC.
Est Number: 0017 Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0109 0138 L860.50 5,000.00 1.000 5,000.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 5,000.00
CONTRACTOR COMPLIANCE 1.000 5,000.00
0.000 0.00
GROUP 10 GENERAL ITEMS Contracted 58,321.25
Current 58,321.25
In place 40,251.35
This Estimate 0.00
Totals for contract Contracted 2,723,360.75
Current 2,814,067.75
In place 2,781,125.51

This Estimate

0.00



